

PROJECT PLANNING PHASE

Planning Logic – Import Data using Transform Maps

Date	Oct 2 nd 2026
Team ID	6ab8c330c23107aaaa72e953
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	

1. Purpose of the Planning Logic

This planning logic defines how the project will be divided, estimated, scheduled, executed, and validated for importing external data into ServiceNow using Import Sets and Transform Maps.

2. Project Approach

- **Requirement Identification:** Identify the source data, target ServiceNow table, required fields, matching criteria, and expected import result.
- **Data Preparation:** Prepare a clean CSV or Excel source file with valid headers, consistent values, and representative test records.
- **Import Set Creation:** Create or use an Import Set table to stage the external data before transformation.
- **Transform Map Configuration:** Create a Transform Map and define the relationship between the Import Set table and the target table.
- **Field Mapping:** Map source fields to target fields and configure any required data transformation.
- **Coalesce and Matching:** Configure coalesce fields where existing records must be identified and updated instead of creating duplicates.
- **Transform Scripts:** Use scripts only where standard field mapping is insufficient for the required transformation logic.
- **Testing and Validation:** Run the transform, inspect results, verify inserted/updated records, and review errors.
- **Documentation:** Record the configuration, test results, issues, and final outcome.

3. Agile Planning Logic

Level	Planning Logic
Epic	A major functional area, such as Data Import, Transform Configuration, or Validation.
User Story	A small, testable requirement written from the perspective of the administrator or tester.
Task	A specific implementation activity needed to complete a user story.
Story Points	A relative estimate of effort and complexity. The plan uses 1, 2, 3, 5 and 8 points.
Sprint	A fixed period during which a selected group of user stories is completed and tested.
Definition of Done	The conditions that must be satisfied before a story is considered complete.

4. Estimation Logic

- **1 Point:** Very small configuration or verification activity.
- **2 Points:** Simple task with limited configuration and testing.
- **3 Points:** Moderate configuration requiring setup and validation.
- **5 Points:** Complex transformation, scripting, or detailed testing.
- **8 Points:** Large or uncertain activity that may need to be divided into smaller stories.

5. Sprint Execution Logic

- Sprint planning selects stories according to priority, dependencies, and available capacity.
- Implementation begins with source data and Import Set configuration before Transform Map testing.
- Stories are demonstrated and validated at the end of the sprint.
- Completed story points contribute to sprint velocity.
- Unfinished work is carried forward only after review and re-planning.

6. Quality and Validation Logic

- Validate source records before import.
- Confirm Import Set records are loaded correctly.
- Verify source-to-target field mappings.
- Test coalesce behavior with both new and existing records.
- Review transform history and error messages.
- Verify the final target data against expected results.

7. Expected Outcome

The completed planning process should result in a controlled, repeatable, and testable ServiceNow data-import workflow using Import Sets and Transform Maps, with clear ownership, measurable sprint progress, and documented validation results.