

PROJECT PLANNING PHASE

Project Planning Template – Import Data using Transform Maps

Date	Oct 2 nd 2026
Team ID	6ab8c330c23107aaaa72e953
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	

1. Project Objective

To design, configure, test, and validate a ServiceNow data-import process using an Import Set and Transform Map so that external source data is accurately loaded, transformed, matched, inserted, or updated in the target table.

2. Product Backlog

Sprint	Epic	Story ID	User Story / Task	Points	Priority
Sprint 1	Data Source & Import Set	USN-1	Prepare the source CSV/Excel data with required fields and sample records.	2	High
Sprint 1	Data Source & Import Set	USN-2	Create/load the Import Set table and verify successful source-data loading.	3	High
Sprint 1	Transform Map	USN-3	Create a Transform Map between the Import Set table and target table.	3	High
Sprint 1	Transform Map	USN-4	Configure source-to-target field mappings.	3	High
Sprint 2	Data Quality	USN-5	Configure coalesce/matching logic to update existing records and prevent unintended duplicates.	3	High
Sprint 2	Transformation Logic	USN-6	Configure transform scripts or mapping logic where standard mappings are insufficient.	5	Medium
Sprint 2	Testing	USN-7	Validate inserted and updated target records after transformation.	3	High
Sprint 2	Testing	USN-8	Review transform results and troubleshoot rejected/error records.	3	Medium
Sprint 2	Validation	USN-9	Compare final target data with source data and document test results.	2	High

3. Sprint Schedule

Sprint	Story Points	Duration	Start	End	Release
Sprint 1	14	6 Days	05 Oct 2026	10 Oct 2026	10 Oct 2026
Sprint 2	16	6 Days	12 Oct 2026	17 Oct 2026	17 Oct 2026

4. Velocity Calculation

Velocity = Total Story Points Completed ÷ Number of Sprints

Sprint 1 = 14 points

Sprint 2 = 16 points

Total = 30 points

Number of sprints = 2

Planned Velocity = 15 Story Points per Sprint

5. Average Velocity per Day

For a 6-day sprint: $15 \div 6 = 2.5$ Story Points per Day.

6. Burndown Chart Data

Sprint Day	Ideal Remaining Points	Example Actual
Day 1	12.5	12.5
Day 2	10	10
Day 3	7.5	8
Day 4	5	5
Day 5	2.5	3
Day 6	0	0

7. Definition of Done

- Source data is prepared and successfully loaded into the Import Set.
- Transform Map is configured with correct source and target tables.
- Required field mappings and coalesce logic are tested.
- Transform scripts, if required, execute without errors.
- Inserted and updated records are verified.
- Transform history and error records are reviewed.
- Test evidence and final results are documented.

8. Key ServiceNow Components

Component	Purpose
Import Set	Stages external source data before transformation.
Transform Map	Defines how Import Set data is transformed into the target table.
Field Map	Maps source fields to target fields.
Coalesce	Identifies existing target records for update instead of duplicate insertion.
Transform Script	Provides custom transformation logic when required.
Transform History / Errors	Provides evidence of transform results and errors for troubleshooting.

9. Project Deliverables

- Prepared source data file.
- Configured Import Set.
- Configured Transform Map and field mappings.
- Coalesce and transformation logic.
- Test results and validation evidence.
- Final project documentation.

10. References

- ServiceNow documentation – Import Sets and Transform Maps
- ServiceNow documentation – Transform Map field mappings and transform scripts
- ServiceNow documentation – Coalesce and data transformation